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1.  Originator

Darryl Washington

2.  Log Date:

7/10/02

3.  CCR #:

02-0575  

4. Rev:

—

5.  Tel:

xo734

6. Rm #:

2079

7. Dept.

SE

8. CCR Title: Install/test BDS 2.4 & HIPPi 4.0

9. Originator Signature/Date

Darryl Washington    /s/    7/10/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 07/18/02

13.  Office Manager Signature/Date

Carolyn Whitaker    /s/     7/10/02

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
910-TDA-023, 910-TDA-003, 920-TDP-002

17. Schedule
Impact:
NONE

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
BDS (Bulk Data Service) 2.0 has reached COTS end of life, and should be upgraded.  BDSpro version 2.4 has been installed and
tested on ptdrg03, but requires full load testing in the PVC before delivery to other DAACs.  HIPPi 4.0 will be upgraded to provide
better performance for bulk transfers at high speeds.

24.  Proposed Solution:  (use additional sheets if necessary)
Install BDS 2.4 and HIPPi 4.0 on all SGI host with HiPPi interface in the PVC (see attachement)

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Unable to complete delivery of upgraded COTS product.          

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/     7/17/02
Byron V. Peters     /s/     7/17/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:    02-0575      Rev:  —  Originator:  Darryl Washington

Telephone: x0734         Office:  2079

Title of Change:  Install/test BDS 2.4 & HIPPi 4.0

BDS 2.4 & HIPPi 4.0 must be fully tested in the PVC.  The Prototype LAN installation was to determine instructions procedures,
but does not provide the proper environment to test theis product operationally.  These products must be installed and tested in
the PVC on the following hosts:

p0acg05
p0drg01
p0drg04
p0spg01
p0spg07
p0icg01
p0dig06
p0wkg01
p0teg01
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